
Field Note Record
Contract No. Station Mile/Line: Staked by Date
009214 Project Limits I-90 N/A

Calculated by Date Work Started Date Work Completed  Date

T. Rushton 9/20/2021

Inspector Date Reviewed by Date
T. Rushton 9/20/2021 Todd Dellinger 11/17/2021

Checked by Date Materials Mgr. Date Materials

E. Knudson 11/18/2021 n/a No



B.I.#53 - Operation of Transportable Attenuator - HR - Grp 2 & 4

    ( Grp-4 Work was Night Shift in Conjunction with B.I.#13 - Roadway Ex Incl. Haul ).

        ( Time Includes One Hour for Each: Lane Closure Set up, and Tear down ).

 8/23/21 to 9/20/21:  8/23 - W/B Rolling Slowdowns MP103 = 5hrs Grp-4
                                                           8/24 - W/B Rolling Slowdowns MP86.8 = 2hrs Grp-2

 8/25 - E/B Left Lane Closure MP102 = 2hrs Grp-4
                                                           8/26 - E/B Left Lane Closure MP102 = 2hrs Grp-4

 8/27 - E/B Left Lane Closed MP102 = 2hrs Grp-4
                                                           8/30 - E/B Left Lane Closed MP102 = 2hrs Grp-4
                                                           8/31 - E/B Left Lane Closure MP102 = 2hrs Grp-4
                                                             9/1 - E/B Left Lane Closure MP102 = 2hrs Grp-4

   9/2 - E/B Left Lane Closed MP102 = 2hrs Grp-4
                                                             9/6 - E/B Left Lane Closed MP102 = 2hrs Grp-4

9/7 - E/B Left Lane Closure MP102 = 2hrs Grp-4
   9/8 - E/B Left Lane Closed MP102 = 2hrs Grp-4

                                                             9/9 - E/B Left Lane Closed MP102 = 2hrs Grp-4
9/10 - E/B Left Lane Closure MP102 = 2hrs Grp-4

 9/13 - W/B Left Lane Closed MP103 = 2hrs Grp-4
                                                           9/14 - E/B Left Lane Closed MP102 = 2hrs Grp-4

9/15 - E/B Left Lane Closure MP102 = 2hrs Grp-4
 9/16 - E/B Left Lane Closed MP102 = 2hrs Grp-4

                                                           9/20 - E/B Left Lane Closed MP102 = 2hrs Grp-4
                                                           9/20 - W/B Left Lane Closed MP103 = 2hrs Grp-4

                                                                                                         Grp-2 Hours = 2.00
                                                                                                         Grp-4 Hours = 41.00

Total Operational Hours = 43

9/21/21 to 10/20/21: 9/21 - E/B Left Lane Closure MP102 = 2hrs Grp-4
                                                           9/22 - E/B Left Lane Closure MP102 = 2hrs Grp-4

 9/23 - E/B Left Lane Closure MP102 = 2hrs Grp-4
9/28 - E/B Left Lane Closure MP102 = 2hrs Grp-4

 9/29 - E/B Left Lane Closed MP102 = 2hrs Grp-4
                                                           9/30 - E/B Left Lane Closed MP102 = 2hrs Grp-4
                                                           10/1 - E/B Left Lane Closure MP102 = 2hrs Grp-4
                                                           10/1 - W/B Left Shldr Closure MP103 = 1hr Grp-4

 10/4 - W/B Left Lane Closed MP103 = 2hrs Grp-4
                                                           10/4 - E/B Left Lane Closed MP86.0 = 2hrs Grp-2
                                                           10/5 - E/B Left Lane Closure MP102 = 2hrs Grp-4

10/5 - E/B Left Lane Closed MP86.0 = 2hrs Grp-2
                                                           10/6 - E/B Left Lane Closed MP86.0 = 2hrs Grp-2
                                                           10/7 - E/B Left Lane Closure MP86.0 = 2hrs Grp-2

 10/11 - E/B Left Lane Closed MP86.0 = 2hrs Grp-2
                                                         10/11 - E/B Left Lane Closed MP102 = 2hrs Grp-4
                                                         10/12 - E/B Left Lane Closure MP86.0 = 2hrs Grp-2

10/13 - E/B Left Lane Closed MP86.0 = 2hrs Grp-2
                                                         10/14 - E/B Left Lane Closed MP86.0 = 2hrs Grp-2



                                                         10/18 - E/B Left Lane Closed MP86.0 = 2hrs Grp-2
                                                         10/18 - W/B Left Lane Closed MP86.0 = 2hrs Grp-2
                                                         10/19 - W/B Left Lane Closed MP86.0 = 2hrs Grp-2
                                                         10/19 - E/B Left Lane Closed MP86.0 = 2hrs Grp-2
                                                         10/20 - W/B Left Lane Closed MP103 = 2hrs Grp-2
                                                         10/20 - E/B Left Lane Closed MP103 = 2hrs Grp-2 

                                                                                                         Grp-2 Hours = 28.00
                                                                                                         Grp-4 Hours = 21.00

Total Operational Hours = 49
OK to Pay Group-2: 30.00 Hours

OK to Pay Group-4: 62.00 Hours

* See Attached Traffic Control Summaries *

Shipment Tag/Stamp # Make/Model/Product #

Item 
Num

Material Brand 
Name/Model Type

Manufacturer Brand Name / 
Model Type

RAMS/QP
L Ref. No.

Code Basis of 
Accept

Acceptance
Used 
Y/N

FNR #
(Office Use)

Date Quan.

Item Num Item Description Grp Date Work 
Completed

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. No.
Init. Date  Init. Date

0053 OPERATION OF 
TRANSPORTABLE 
ATTENUATOR 

2 9/20/21 HR 30.00 1186 EK 11/18/21 DAL 11/18/21 39

0053 OPERATION OF 
TRANSPORTABLE 
ATTENUATOR 

4 9/20/21 HR 62.00 1187 EK 11/18/21 DAL 11/18/21 39

Attachments

C9214 Traffic Control 
Summary 8-23-21.pdf
Adobe Acrobat Document
850 KB

C9214 Traffic Control 
Summary 8-24-21.pdf
Adobe Acrobat Document
835 KB

C9214 Traffic Control 
Summary 9-7-21.pdf
Adobe Acrobat Document
2.03 MB
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C9214 TCS Summaries 
8-25 to 9-20.pdf
Adobe Acrobat Document
4.27 MB

TCS Summaries 9-21 to 
10-20.pdf
Adobe Acrobat Document
4.98 MB






























































































































































